

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

NABARD – RIDF XVI – Warangal district – Providing BT to road from PWD road to Kongaragidda –Granting of Extension of agreement time up to 10.12.2011 with out imposing the liquidated damages - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1876

Dated:21.12.2011

Read the following:

1. G.O.Rt.No.1138, PR&RD (Progs.II) dept, Dated. 2.08.2010.
2. From the Chief Engineer, PR, Lr.No. NB19/ RIDF XVI/ WGL/ Kongaragidda/2010-11, dated. 23.11.2011

* * * * *

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, RIAD, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby grant Extension of agreement time upto 10.12.2011 i.e for 42 days without any penalty, beyond agreement period in respect of work, "Providing BT to road from PWD road to Kongaragidda" in Warangal district, sanctioned NABARD RIDF-XVI as the delay was not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
The Superintending Engineer, Panchayat Raj, Warangal district.
The PS to M (Panchayat Raj & RWS)
Sc / Sf

//FORWARDED::BY ORDER//

SECTION OFFICER